ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		Kriekon	1 day	Wed 6/7/17	Wed 6/7/17		
2		**Web Development**	**314 days?**	**Wed 6/7/17**	**Mon 8/20/18**		
3		**Frontend Development**	**50 days**	**Wed 6/7/17**	**Tue 8/15/17**		
4		Skeleton(HTML)	10 days	Wed 6/7/17	Tue 6/20/17		
5		Graphics	20 days	Wed 6/21/17	Tue 7/18/17	4	
6		Style(CSS)	20 days	Wed 7/19/17	Tue 8/15/17	5	
7		**Backend Development**	**314 days?**	**Wed 6/7/17**	**Mon 8/20/18**		
8		**Admin System**	**10 days**	**Thu 11/9/17**	**Wed 11/22/1**		
9		**Dynamic Quotes(Quote Feed)**	**10 days**	**Thu 11/9/17**	**Wed 11/22/1**		
10		Quote Database Admin can enter in	10 days	Thu 11/9/17	Wed 11/22/17	12	
11		**Content Management System(CMS)**	**231 days?**	**Wed 6/7/17**	**Wed 4/25/18**		
12		**Login System**	**111 days**	**Wed 6/7/17**	**Wed 11/8/17**		
13		**Registration**	**111 days**	**Wed 6/7/17**	**Wed 11/8/17**		
14		**Email**	**85 days**	**Wed 6/7/17**	**Tue 10/3/17**		
15		Confirmation for Security	5 days	Wed 6/7/17	Tue 9/26/17		
16		Account wont be valid til conf message is clicked	5 days	Wed 9/27/17	Tue 10/3/17	15	
17		Password (HASH encryption)	8 days	Wed 10/4/17	Fri 10/13/17	14	
18		Cross Site Request Forgery	8 days	Mon 10/16/1	Wed 10/25/1	17	
19		Google Oauth	10 days	Thu 10/26/17	Wed 11/8/17	18	
20		**Customizable Application System (CAS)**	**2 days**	**Wed 6/7/17**	**Thu 6/8/17**		



Project: Kriekon.mpp
Date: Fri 6/9/17

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
21		Able to Apply to mutliple Sub Communitys	2 days	Wed 6/7/17	Thu 6/8/17		
22		**Account Management**	**84 days**	**Wed 6/7/17**	**Mon 10/2/17**		
23		Profiles	20 days	Wed 6/7/17	Tue 7/4/17		
24		Notifications	20 days	Wed 7/5/17	Tue 8/1/17	23	
25		Privacy Settings	20 days	Wed 8/2/17	Tue 8/29/17	24	
26		Twitch Oauth	8 days	Wed 8/30/17	Fri 9/8/17	25	
27		Steam Oauth	8 days	Mon 9/11/17	Wed 9/20/17	26	
28		Google/Youtube Oauth	8 days	Thu 9/21/17	Mon 10/2/17	27	
29		**User Control**	**15 days**	**Wed 10/4/17**	**Tue 10/24/17**	**22**	
30		Group/Tag Permissions	15 days	Wed 10/4/17	Tue 10/24/17	14	
31		**Comments System**	**56 days**	**Thu 11/9/17**	**Thu 1/25/18**	**12**	
32		Dynamic Comments(AJAX?)	30 days	Thu 11/9/17	Wed 12/20/1		
33		Comment Author(Pulls User_ID)	10 days	Thu 12/21/17	Wed 1/3/18	32	
34		**Signature's**	**8 days**	**Thu 11/9/17**	**Mon 11/20/1**		
35		Able to edit this in Account Management page	8 days	Thu 11/9/17	Mon 11/20/17	22	
36		Reply	8 days	Thu 1/4/18	Mon 1/15/18	33	
37		**Delete Own Comment**	**46 days**	**Thu 11/23/17**	**Thu 1/25/18**		
38		IF User ID Is the Same Delete	8 days	Tue 1/16/18	Thu 1/25/18	36	
39		Admin Delete	8 days	Thu 11/23/17	Mon 12/4/17	8	
40		Edit Own Comment	8 days	Tue 1/16/18	Thu 1/25/18	36	



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
41		**Upvote(Reddit Style)**	**8 days**	**Thu 12/21/17**	**Mon 1/1/18**		
42		This will have to be reset at some point.	8 days	Thu 12/21/17	Mon 1/1/18	32	
43		**Downvote(RedditStyle)**	**8 days**	**Tue 1/2/18**	**Thu 1/11/18**		
44		This will have to be reset at some point.	8 days	Tue 1/2/18	Thu 1/11/18	42	
45		**Trending Comment(Highest Upvote)**	**8 days**	**Fri 1/12/18**	**Tue 1/23/18**		
46		Intertwined with Upvote and Downvote	8 days	Fri 1/12/18	Tue 1/23/18	44	
47		**Article/Page System**	**119 days**	**Thu 11/9/17**	**Tue 4/24/18**		
48		**Creation of Articles**	**4 days**	**Thu 11/9/17**	**Tue 11/14/17**	**12**	
49		**Drafting**	**2 days**	**Thu 11/9/17**	**Fri 11/10/17**		
50		Own Table in DB	2 days	Thu 11/9/17	Fri 11/10/17		
51		**Publishing**	**2 days**	**Mon 11/13/17**	**Tue 11/14/17**		
52		Own Table in DB	2 days	Mon 11/13/17	Tue 11/14/17	50	
53		Article Image	15 days	Wed 11/15/17	Tue 12/5/17	52	
54		Edit of Articles	20 days	Wed 12/6/17	Tue 1/2/18	53	
55		Deletion of Articles	20 days	Wed 1/3/18	Tue 1/30/18	54	
56		Recent Article System	20 days	Wed 1/31/18	Tue 2/27/18	55	
57		Dynamic Article/Page	60 days	Wed 12/6/17	Tue 2/27/18	53	
58		Featured Articles(Max 3)	20 days	Wed 2/28/18	Tue 3/27/18	57	
59		Trending Posts	20 days	Wed 3/28/18	Tue 4/24/18	58	
60		RSS Feed?	1 day?	Wed 6/7/17	Wed 6/7/17		



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
61		**News System**	**1 day**	**Wed 4/25/18**	**Wed 4/25/18**		
62		Pulls Real News From Other Sites	1 day	Wed 4/25/18	Wed 4/25/18	47	
63		Dev Tracker(Lowest Priority)	120 days	Wed 6/7/17	Tue 11/21/17		
64		Downloads	80 days	Tue 11/14/17	Mon 3/5/18	68	
65		Premium?	120 days	Tue 3/6/18	Mon 8/20/18	64	
66		**Forum**	**1 day?**	**Thu 4/26/18**	**Thu 4/26/18**	**61**	
67		phpBB	1 day?	Thu 4/26/18	Thu 4/26/18		
68		**Security**	**3 days**	**Thu 11/9/17**	**Mon 11/13/1**	**12**	
69		Login Checks	1 day	Thu 11/9/17	Thu 11/9/17		
70		mysql String's Only to prevent from SQL Injection	1 day	Fri 11/10/17	Fri 11/10/17	69	
71		error checking	1 day	Mon 11/13/1	Mon 11/13/1	70	



Project: Kriekon.mpp
Date: Fri 6/9/17

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: Kriekon.mpp
Date: Fri 6/9/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Kriekon.mpp
Date: Fri 6/9/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Kriekon.mpp
Date: Fri 6/9/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Kriekon.mpp
Date: Fri 6/9/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			